

Projects Activities Schedule

ACTIVITY	PLAN START	PLAN DURATION				2023												2024												2025													
	use ES:AS5 value	# of months	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41
NK English School	1	41																																									
NK Environment	4	41																																									
NK SCHOOL FOR ALL	1	41																																									
Renovation of NK Public School	1	1																																									
Phou Luang School	4	1																																									
Family Bakery	4	41																																									
Ban Ian	7	41																																									